

Southwest Calgary Ring Road

Construction Update #9

July, 2020

Summer Construction Update

It is shaping up to be a busy summer season on the Southwest Calgary Ring Road (SWCRR), with several major detours implemented and construction advancing on roads and bridges throughout the corridor. Construction will remain ongoing until the winter weather sets in (permanent snow), when activities will slow and depend on weather conditions. Truck crossings and materials hauls will continue as long as weather permits.

KGL is planning to implement further traffic realignments before the end of the year, so make sure to check out the project website for the latest details and timelines – www.SWCRRproject.com.

Glenmore Trail - Highway 8 to 37 Street S.W.



Paving on the bridge connecting Glenmore Trail and Sarccee Trail. Paving Operations are ongoing and will continue into the fall.



Sarccee Trail and Glenmore Trail Interchange will be one of the busiest project areas this summer as we work towards a fall 2020 completion.



Southwest Calgary Ring Road



Paving has begun along the ring road south of Glenmore Trail SW heading towards Highway 22x.



Bridge 41 ready for concrete

- The Bridge 41 concrete pour was completed on May 23rd.

Southwest Calgary Ring Road

West Calgary - 90 Avenue to 162 Avenue SW



Bridge 19 Deck Pour, the final project bridge deck pour.



Guard Rail installation near 130 Avenue SW interchange

- Guard rail installation will continue throughout the summer.
- Curbs, gutters and paving are largely complete on 90 Avenue and Southland Drive

Contact Us:

- 24/7 phone line – 403-212-0565
- Email – info@SWCRRproject.com
- Website – www.SWCRRproject.com